
TM:10/20/2005 As Amended 
Item No. 14. 

AN ORDINANCE 101589 

APPROVING FIELD ALTERATION NUMBER 3 IN THE AMOUNT OF 
%79,262.50 PAYABLE TO E-Z BEL CONSTRUCTION, LTD., IN 
CONNECTION WITH THE LARKSPUR - WEST AVENUE TO BALTIC 
PROJECT, AN AUTHORIZED 1994-2004 GENERAL OBLIGATION 
STREET IMPROVEMENT BOND FUNDED CAPITAL IMPROVEMENT 
PROJECT, LOCATED IN COUNCIL DISTRICT 9; REVISING THE 
PROJECT BUDGET, AUTHORIZING AND APPROPRIATING FUNDS 
AND PROVIDING FOR PAYMENT. 

* * * * * 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Field Alteration Number 3 in the amount of $79,262.50 to a previously executed 
contract with E-Z Be1 Construction, Ltd. for the Larkspur - West Avenue to Baltic project is 
approved up to $72,000.00 as amended by City Council on October 20, 2005 to remove the 
mobilization charge located in Field Alteration Number 3. This third field alteration increases the 
total contract amount to $1,382,244.88 from the original contract amount of $1,281,228.05 as 
approved by City Council on October 2 1,2004, through Ordinance No. 99926. 

SECTION 2. Field Alteration Number 3 is necessary to compensate for the purchase of 
supplemental materials resulting from quantity overruns due to unforeseeable site conditions and 
is incorporated herein as Attachment I. 

SECTION 3. The following financial adjustments are hereby authorized to effect this 
Ordinance: 

a. 

b. 

C. 

d. 

e. 

The amount of $6,858.26 is appropriated in fund 45-973000, 1999 General 
Obligation Street Improvement Bonds, WBS GO-00069-01-01-22, GL 
account 6102100 - Interfund Transfer out entitled Transfer to 23-00876-90- 
09. The amount of $6,858.26 is authorized to be transferred to fund 45099000. 
The budget in fund 45099000, Project Definition 23-00876, Larkspur -West 
Avenue to Baltic Project, shall be revised by increasing WBS element 23- 
00876-90-09, entitled TRF FR WBS GO-00069-01-01-22, GL account 
6101100 - Interfund Transfer In, by the amount of $6,858.26. 
The budget in Fund 45099000, Project Definition 23--00876, Larkspur -West 
Avenue to Baltic Project, shall be revised by reducing WBS element 23- 
00876-05-03, entitled Construction Contingency, in the amount of $65,141.74. 
The budget in Fund 45099000, Project Definition 23--00876, Larkspur -West 
Avenue to Baltic Project, shall be revised by increasing WBS element 23- 
000876-05-02-01, entitled Construction Cost, in the amount of $72,000.00 and 
is authorized to be encumbered and made payable to E-Z Be1 Construction, 
Ltd., for Field Alteration Number 3. 
The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, 
subject to concurrence by the City Manager, or the City Manager’s designee, 
correct allocation to specific SAP Fund Numbers, SAP Project Definitions, 
SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost 
Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, 
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 
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SECTION 4. This ordinance shall become effective on October 30,2005. 

PASSED AND APPROVED this 20th day of October, 2005. 

M A Y 0 R 
ATTEST: 

PHIL HARDBERGEf? 

‘ APPROVED AS TO FO 



Agenda Voting Results 

Name: 14. 

Date: 1 o/20/05 

Time: 01:41:37 PM 

Vote Type: Multiple selection 

Description: An Ordinance approving Field Alteration Number 3 in the amount of $79,262.50 payable to 
E-Z Bel Construction, Ltd., in connection with the Larkspur - West Avenue to Baltic project, an authorized 
1994-2004 General Obligation Street Improvement Bond funded Capital Improvement Project, located in 
District 9; revising the project budget, authorizing and appropriating funds and providing for payment. 
[Presented by Thomas Wendorf, Director, Public Works; Melissa Byrne Vossmer, Assistant City Manager] 

SHEILA D. MCNEIL 



CITY OF SAN ANTONIO 

CITY COUNCIL AGENDA MEMORANDUM 

TO: Mayor and City Council 

FROM: Thomas G. Wendorf, P.E., Director of Public Works 

SUBJECT: Larkspur - West Avenue to Baltic - Field Alteration Number 3 

DATE: October 20,2005 

SUMMARY AND RECOMMENDATIONS 

This ordinance approves Field Alteration Number 3 in the amount of $79,262.50 payable to E-Z 
Be1 Construction, Ltd., in connection with the Larkspur - West Avenue to Baltic project, an 
authorized 1999-2004 General Obligation Street Improvement Bond funded project, located in 
Council District 9. 

Staff recommends approval of this ordinance. 

BACKGROUND INFORMATION 

This project provides for roadway reconstruction along Larkspur from West Avenue to Baltic and 
includes parkway improvements such as new curbs, sidewalks, and driveway approaches. 
Necessary storm sewer and utility improvements will also be provided. Project construction is 
ongoing and is scheduled to be completed by November 2005. 

This ordinance authorizes Field Alteration Number 3, in the amount of $79,262.50 to 
compensate for the purchase of supplemental materials. The additional materials were a result of 
quantity overruns due to unforeseeable site conditions. Field Alteration Number 3 is 
incorporated herein as Attachment 2. 

A previously executed contract with E-Z Be1 Construction, Ltd. for the Larkspur - West Avenue 
to Baltic project in the amount of $1,281,228.05 was approved by City Council on October 21, 
2004, through Ordinance No. 99926. Subsequent field alterations have increased the contract 
amount to $1,3 10,244.88. This field alteration will increase the total contract amount to 
$1,389,507.38. 

POLICY ANALYSIS 

Approval of this ordinance will be a continuation of City Council policy to complete previously 
approved 1999-2004 General Obligation Street Improvement Bond funded Capital Improvement 
Projects. 



FISCAL IMPACT 

This is a one-time capital improvement expenditure not within budget and not included in the FY 
06-l 1 Capital Improvement Program Budget. A portion of this item in the amount of $6,858.26 
is not within budget. Funds in the amount of $72,404.24 are available from the project’s 
construction contingency and funds in the amount of $6,858.26 are available to transfer from 
1999 General Obligation Street Improvement Bonds. The total funds available of $79,262.50 are 
appropriated and are authorized payable to E-Z Be1 Construction, Ltd. 

COORDINATION 

This request for ordinance has been coordinated with the Office of Management and Budget and 
the Finance Department. 

SUPPLEMENTARY COMMENT3 

A Discretionary Contracts Disclosure Form is not required. 

ATTACHMENTS 

1. Project Map 
2. Field Alteration Number 3 

t fi+Thomas G. Wendorf, P.E. 
Director of Public Works 

k J. Roland0 B&o 
City Manager 



CITY OF SAN ANTONIO 
PUBLIC WORKS DEPARTMENT 
FIELD ALTERATION REQUEST 

Form PW-15 

Rev. 7/2005 

(Submit 2 Originals) 

Date Prepared: Sept. 21,2005 Fie!d AIteratIon No pw-03 F’ c. Project No. 23-00876 

Project Name: Larkspur: West Ave to i3altic 
(Project Name as shown on the WorK Project Authorization) 

_ -’ 

The rev~s~on or amendment descnbeo below is :o tne work onginaily or prev!ously specified IS hereby reques:ed, Including all changes In COSIS. (Descnbe work to be added 
or deleted, including SAP Marenal number. Attach a revised plan sheet affected or drawmgs.) 
This field alteration provides compensation for quantity overruns. See attached summary for work description and cost. 

for Proposed Alteration (Descnbe in detail why this work is to be added or deletea. Use attachments if necessary.): 
This work was added due to unforeseeable site conditions. 

Field Alteration wail result in change to Contrac! Cost as: 

Field Alteration will result in change to Contract Days as: 
(To be negotiated by the Contractor and the City.) 

[ X Increase i ] Decrease $ 79262.50 

[ ] Increase [ ] Decrease # Days 20 
[ ] Worktng Days [ ] Calendar Days 

’ EPUESTED BY: 
,‘,,’ ~ -+;-; -* _ - -- 

OSA-PWICapital Projects 
izs. ., - , ” ,_’ , .I ,. 

ity, Consulting Engtneer/ Architect. Other (Please Specify) Date Contractor ‘. Date 
* 

Title: 

ECOMMENDED BY: 

onsultant (Project EnglneerIArchitect Only) 
Irm: n 

/ 

.e.-.. ,I .\ .,. ,,, .’ 
- i / J I 

-, i ;, e.’ ,( ,,(_ ‘, ‘_ 
II --: -,.:.--. 

* -. m. -.._ _,I , “.-‘i., ’ ’ _ ,_+ ,’ : . _, 

Date - Others: Date 
( If required: I.e., City Dept., S.AW.S., etc.) 

PPROVED BY: 

eopoldo P Cervantes, P.E. 
ctlng City Engineer 

Date Thomas G. Wendorf P.E. (If over $25,000) 
Director of Public Works 

Date 

---_-------_________----------------------------------------------- F*R (--Ty U&s ONLY ____________________-------------------------------------------------. 
n 

Ordinance Required: [;,,I Yes [ 1 No [‘;::I FA Amount $25,000 (+ or -) &] Additional funds required 9 is kc-$! ,,zl&! 

. ;” -;< - -.T ( - /- fti< :--qi-*,.,p. -- p “4 n _-> ,-.,; ,-a -. 
WBS Element: L: i _ I 4, : ‘?-- C _, :- L” . . 1 

- ._. - ” .z.. 
WBS Element: -~,: c ‘. ‘I. : ’ _” :* 1 : . .’ 4 . . ,’ 

, <:,- : -j .y p ,: ,..> . ., 
Original Contract Amount: $ ! _,_ /T-i ..e- ,,- “” 

.LLL ,_ 
/‘I --‘” j 

,i Construction Contingency Fund: S ’ ‘xl *z.‘ ,r- / . 1 
. -J --: ,?I - I 
_ , :_ J ‘i? “r 

* K-1 <‘ _, , - -. ;- 
previous Approved FAs: $ Previous Approved FA: $ cl : :. i * $7;. ‘-::‘ * 

“‘,) ,-. . . -., 
This Field Alteration: $ : &--13, -. r-:Ls This Field Alteration: $ 

p;;; , * ‘- I ‘,. I ,.. ,/ 
, .-. : p _.I’ _ 

- -. *-,-jt 
Total: $i..:’ -‘-f ,,‘f 

. . . c. 
: _, .:: P- 

!‘. f2 - -- x 
Total Field Alterations: $ i _ 1 ;... ~‘; :.I. ‘I 

Balance: 3 
i Y.,“ 

. ..L-. . . -. 
Ordinance $: -, - -’ ’ .-: / Ordinance Date: -- ’ L: ,’ d 

Purchase Requisition X Contract t” Purchase Order 8 

NOTE: This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201. Provide two (2) originals with 
supporting documents. 



CITY OF SAN ANTONIO Form PW-15 

PUBLIC WORKS DEPARTMENT Rev. 712005 

FIELD ALTERATION REQUEST (Submit 2 owns 

Date Prepared: SopI. 21,2006 Field Alteration No. PW4t fT t ‘kl\ Project No. z24tea7e 

Project Name: Larimpur: West Avo to Baltk 
(Projact Nama aa shown on the Vbtvit Projaot Authorization) 

The ravtrkn or amendmant described bakw ia to the work originally or previouaty speclncd is hereby requested. lnduding all ohangw in coata. (Deaoriba work to be added 

or deieted. kduding SAP Material number. Attach a revisad plan sheet affeoted or drawings.) 
Thia Ratd atteratton provtdea companaatton for quanttty overruna. Sea attachad summary for work deactlptton and coat 

in detail why this work is to be addad or dekted. Uaa attachmenta if nerXsZ#y.): 
Thta work wa8 added dua to unfomrabla rtta oondtttona. 

Field Alteration will reruft in change to Contrect Cost as: 

Fiek Alteratkn WE reautt in change to Contract Days as: 
(To be negothted by the Con&actor and Me Clfy.) 

[ X lncreaae [ 1 Decrease 3 7g262.50 

[ ] Increase ( ] Decrease X Daya 20 
[ ] Working Day.9 [ ] Calendar Days 

REQUESTED By: 

COSAPW/c~pital Projaota 
Ci. Consulting Engtnead Arohiteot, Other (Please Speoify) Date Contractor ” / 

Ttk: 

Firm: 

* Date 

RECOMMENDED BY: 

Consultant (Projact Engineer&rchffot Only) 
Firm: A 

Date 
(If required; i.e., City Dept., S.AW.S., etc.) 

Date 

APPROVED BY: 

Leopold0 P. Cervantes. P.E. 
Acting City Englnear 

Data Thomas G. Wmdorf. P.E. (If over S25,WO) 
Dlraotor of Public Worka 

Date 

----I------__--____-----~ -e _-_-- em-me ____ ---+o~ Crry “SE ONLY _-------------------_----L es----m--meI-. 

Ordinance Required: 1x1 Yes L I No rfl FA Amount $25,000 (+ or -) K] Addltlonal funds required $b fie ?6 - .- 

WBS Element: 087& 
Original Contract Amount: $ /, 2p/+ 225 

c2Lj,o/ b. 6’3 Prevlous Approved FAs: $ 

Thls Field Alteratlon: S ‘p-y# 2&T ‘L, 50 

Total: $1,395 t * 5c7, 36: 

WBS Element: 

Construction Conttngency Fund: 

Previous Approved FA: $ gq Of& es 
_.. 

This fleld Alteration: $ 7”r. 7 .yje 
1 &gi 22 

Total Field Alteratlons: $ t c . */ -r 

Balance: $ C#lX 

Od,,,ance #: 3’7’7 -L[y Ordinance Date: r’LT/ 3 /cr’ 

Purchase Requisltlon # Contract # Purchase Order X 

NOTE Thla form k a tocal gowmmant moord and ahall be ntainad In socordanu wtth the provlalona ot tbr Local Bovrmmrnt Code, Sactlon 201. Provlda two (2) orfglnak wtth 
l upPonfng docummm. 

ATTACHMENT I 
To Ordinance No. 

Passed and Approved on 
October 20,2005 
Page 1 of 2 

----- -~ 



RELD ALTERATION #-PW-003 
Larkspar - West AW ta Baltic 

Rquested by :COSA 

Justification do Scope : Quonity overrun and odditionol work rcquind outside original scope. 

100 Mobilization LS 1.00 I 7,300.W $ 7.3W.W 
100.1 Knsurancc & Bond LS 1.00 $ 2.250.00 $ 2,250.W 
101 PROW LS 1.00 $ 3,000.W $ 3.ow.00 

New xtoms 

522 S/W Pipe Railing LF 90.00 $ 65.00 $ 5,850.W 
523 AQj Pcd. Gate EA 1.00 $ 354l.W $ 350.00 
508 Relocate Wire Fence LF 300.00 $ 12.00 $ 3.6W.W 

503.1 Grovel D/w’s SY 1w.w $ 20.00 $ 2.000.00 

503.2 Asphalt Concrete D/W’s SY 75.00 $ 30.00 $ 2,250.w 

Barricades, Signs and Traffic Handling MO 1.00 $ 3,wo.w $ 3 ,ow.w 
Total 

I I$ 79.26230 j 

IAdditioMl Workino dovs rcauestcd.------------ 20 1 
1 Additional Wopking days granted.-------------------- I 

Submitted by E-Z Bet Construction LTD. 

ATTACHMENT I 
To Ordinance No. 

Passed and Approved on 
October 20,2005 

Page 2 of 2 
___~ ~.-~- 



Requested by :COSA 

Justification & Scope : Quanity overrun and additional work required outside original scope, 

DESCRIPTION w QU4NTITY UNIT PRICE EXTENSION 

100 Mobilization 

100.1 insurance & Bond 

101 PROW 

LS 1.00 1 $ 7.300.00 $ 7,300.oo I 

LS 1.00 j $ 2,250.oo $ 2,250.OO I 

LS 1.00 ) $ 3.000.00 $ 3 .ooo.oo 

New Items 

522 S/W Pipe Railing / LF 90.00 ) $ 65.00 $ 5,850.OO 

523 Adj Ped. Gate ( EA 1.00 1 $ 350.00 $ 350.00 

508 Relocate Wire Fence 1 LF 300.00 1 $ 12.00 $ 3,600.OO 1 

503.1 Gravel D/W’s 100.00 ; $ 20.00 $ 2.000.00 ’ 

503.2 Asphalt Concrete D/W’s 75.00 1 $ 30.00 $ 2,250.oo 

BASE BID ITEMS 

300.1 Concrete Class A Culvert CY 14.00 $ 425.00 $ 5.950.00 

502.1 Concrete S/W sy 250.00 $ 35.001 4 8.750.00 

! 502 2 I Concrete D/W I 5Y I 150.00 i s 4c.001 $ 4 000 oo7, 

1 502.3 ICommercial D/W i SY I 30.00 i $ 50.30; $ 

502.2 IConcrete D/W’s 

506 1 Concrete Ret. Wall Combo type N 10.00 / $ 450.00( $J 4.500.00 

205.3 /Hot Mix Asphalt Type D 2” sf 550.00 1 $ 6.751 5 3.712.50 

I 

I 

Barricades, Signs and Traffic Handling / MO 1.00 j $ 3.000.00 9 3 ,ooo.oo 

Total / 

8 79.262.50 

Additional Working days requested.-------------------- 

Additional Working days granted.----------------------- 

Submitted by E-Z Eel Construction LTD. 



Rev. January 2005 

late: 
September 27,2005 

)ate Council Consideration 
Requested: October 20,2005 

Department: 
Public Works 

Deadline for Action: 
ASAP 

SUMMARY OF ORDINANCE 

Contact Person/Phone #: 
William Krause /207-7887 

Larkspur - West Avenue to Baltic - Field Alteration Number 3 
J 

rhis ordinance approves Field Alteration Number 3 in the amount of $79,262.50 payable to E-Z Be1 
zonstruction, Ltd., in connection with the Larkspur - West Avenue to Baltic project, an authorized 1999- 
2004 General Obligation Street Improvement Bond funded project, located in Council District 9. 

staff recommends approval of this ordinance. 

Council Memorandum Must be Attached To 
3ther Depts., Boards, Committees Involved (please specify): 
=inance Department, and the Office of Management and Budget. 

Sontract signed by other party: Yes 17 No q 

FISCAL DATA (If Applicable) See Attached Fiscal Data 
I Amount Expended 

%nd SAP GL Account 

‘Cost Center 

‘Internal *WBS 
Order No. (Capital Proj.) 
*(Fill out only the field that is appropriate to your council action.) 
Comments: 

Public Works Department Staff Review: 

Fiscal Planning Manager: 

City Engineer: =-@a.. ................................................................................................... M .............. .. / P E .......... ............ 

Funds/Staffing Budgeted Yes 0 No 0 
Positions Currently Authorized Yes 0 No 0 

Impact on future 0 & M 

If positions added, specify Class and Job No. 

Please submit 3 copies with your original 

Division Head: ,.. ,. ,............................. ,....................... 

Executive Assistant: 



CITY OF SAN ANTONIO 

Request for Ordinance I Resolution 
Fiscal Impact 

Project Name: LARKSPUR-WEST AVENUE TO BALTIC 
Project No.: 23-00876 

TO 
WBS Element: 23-00876-05-02-01 City Construction Cost 
GL No.: 5201140 - Construction $79,262.50 

TRANSFER WITHIN PROJECT 
WBS Element: 23-00876-05-03 Construction Contingency 
GL No.: 5201140 - Construction $72,404.24 

TRANSFER FROM 23-00879 McCarty Sidewalks & Curbs from Lorene to Blanc0 Project 
WBS Element: 23-00879-05-02-05 Construction 
GL No.: 5201140 - Construction $6,858.26 

Update Version 0 (Appropriated Budget) & Version 60 (Approved Budget) 

Budaet Information: 
l This is a one-time capital improvement expenditure. 
. Funds are not included in the FY 2006-2011 Capital Improvement Program Budget. 
. Funds in the amount of $72,404.24 are available from 1999 General Obligation Street Improvement 

Bonds in Larkspur-West Ave to Baltic construction contingency. 
. Funds in the amount of $6,858.26 are available in Project 23-00879 - McCarty Sidewalks & Curbs 

from Lorene to Blanco, General Ledger 5201140, WBS Element 23-00879-05-02-05 by cancellation 
of $6,858.26 in Fund 23-00879, WBS Element 23-00879-05-02-05 Document No. 3000000375 and 
transferring those funds to Project 23-00876, General Ledger 5201140 WBS Element 23-00876-05 
02-01. 

l A portion of this item $6,858.26 is not within budget. 
l This item represents a portion of a total estimated City Project Cost of $1,286,564. 

1999 General Obligation Street Improvement Bond $573,000 
Subsequent budget approvals 713,564 
Total Approved Budget-to-date $1,286,564 


